
 

 
 

ADMINISTRATIVE REPORT 
 

 
 Report Date: April 25, 2016 
 Contact: Lon LaClaire 
 Contact No.: 604.873.7336 
 RTS No.: 11337 
 VanRIMS No.: 08-2000-20 
 Meeting Date: May 4, 2016 
 
 
TO: Standing Committee on Planning and Strategic Priorities 

FROM: General Manager of Engineering Services, in consultation with the General 
Manager of Parks and Recreation 

SUBJECT: Seaside Greenway - South False Creek - Burrard Bridge to Cambie Bridge 

 
RECOMMENDATION  
 

A. THAT Council approve a multi-year capital project budget up to  $3.2 million 
for improvements to the Seaside Greenway (i.e. Seawall) between Burrard 
Bridge and Cambie Bridge, excluding those portions in and immediately 
adjacent to parks, as detailed in this report, to improve safety and comfort for 
people walking and cycling; source of funding to be from the approved 2015-18 
Capital Plan for the Active Transportation Corridors and Spot Improvement 
Program. 

 
B. THAT Council endorse a multi-year capital project budget for improvements to 

the Seaside Greenway (i.e. Seawall) between Burrard Bridge and Cambie 
Bridge, for those portions in Charleson Park and adjacent to Sutcliffe Park, as 
detailed in this report, to improve safety and comfort for people walking and 
cycling, and approve funding; source of funding to be  $4.7 million from City-
wide Development Cost Levies (DCLs) allocated to Parks and Open Spaces, to 
be added to the 2015-18 Capital Plan for Active Transportation Corridors and 
Spot Improvements Program. 

 
C. THAT Council approve a capital project budget for the installation of an 

accessible public washroom at or adjacent to Charleson Park; source of funding 
to be $0.4 million from City-wide Development Cost Levies (DCLs) allocated to 
Parks and Open Spaces, to be added to the 2015-18 Capital Plan for Active 
Transportation Corridors and Spot Improvements Program. 

 
D. THAT Council approve a multi-year capital project budget for the selective 

replacement of existing flagstones with accessible walking and cycling surfaces 
along the Seaside Greenway (i.e. Seawall) between Burrard Bridge and Cambie 
Bridge, to improve safety and comfort for people walking and cycling; source of 
funding to be $1.1 million from City-wide Development Cost Levies (DCLs) 
allocated to Engineering, to be added to the 2015-18 Capital Plan for Active 
Transportation Corridors and Spot Improvements Program. 
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E. THAT, subject to the approval of Recommendations A through D, Council 

approve a 2016 Capital project expenditure budget of up to $4.0 million, to be 
added to the overall approved annual Capital expenditure budget. This update 
to the 2016 Capital project budget is to allow for construction of approved 
works in 2016 and is a portion of the funding approved in A through D. The 
budget for the remaining expenditures will form part of the annual budget 
process for 2017 and 2018. 

 
REPORT SUMMARY  
 
 This report presents a plan to upgrade the Seaside Greenway (i.e. Seawall) on the 

south shore of False Creek between the Burrard Bridge and Cambie Bridge to improve 
safety, comfort and capacity for all users. This will be achieved primarily by widening 
the path where it is currently narrower than 6.0m and by separating people cycling 
from people walking. The design has been developed to minimize impacts on green 
space and trees, to respect existing character, and to improve walking and cycling 
connections to the Seaside Bypass and the future Arbutus Greenway. Implementation 
of upgrades will be staged across the seven distinct segments with construction 
happening in 2016 and 2017. 

 
This report recommends construction of core elements of the project, including 
pathway modifications, landscaping and lighting, be built at an estimated cost of $7.9 
million (Recommendations A and B). It also recommends the additional improvements 
of a new public washroom and the replacement of flagstone path surfaces, at an 
estimated cost of $1.5 million (Recommendations C and D). 

 
This report is written in conjunction with a companion report to the Board of Parks 
and Recreation addressing project-related issues in affected parks and funding for 
parks and open spaces. 

 
COUNCIL AUTHORITY/PREVIOUS DECISIONS  
 

In October 2012, Council approved the Transportation 2040 plan. The plan includes 
general direction to upgrade and expand Vancouver’s cycling network for people of all 
ages and abilities, as well as a specific initiative entitled Seawall Improvements which 
aims to “…improve older segments of the Seawall to separate users, provide more 
space where feasible, reduce conflicts, and ensure an even, comfortable walking and 
riding surface.” 

 
CITY MANAGER'S/GENERAL MANAGER'S COMMENTS  
 
 Each year more and more people enjoy walking and cycling along the seawall. The 

increased activity supports the Greenest City Action Plan, Transportation 2040 and the 
Healthy City Strategy. This section of Seawall wasn’t built to accommodate this level 
of activity. The work outlined in this report will make the Seawall more safe and 
enjoyable for pedestrians and cyclists for years to come. The City Manager 
recommends approval of the recommendations.  
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REPORT  
 
Background/Context  

 
The South False Creek Seawall between Burrard Bridge and Cambie Bridge is the oldest 
section of Vancouver’s Seaside Greenway (i.e. Seawall), dating back to 1975. It has a 
unique character, with various sections of shared and separated pathways through a 
mix of residential, commercial, and recreational land uses. This stretch of the Seawall 
is a regional recreational destination that also functions as a local neighbourhood 
pathway for residents. It carries high volumes of people walking and cycling, especially 
in the summer months. In August 2013, a 12-hour study observed 2000-3600 people 
walking and 1800-2500 people riding bicycles. 
 
Much of this section of the Seawall is narrow (less than 5m wide) and has no 
separation between people walking and cycling. This can lead to conflicts, which are 
worse in places with view obstructions. Uneven surfaces can limit accessibility for 
some users, including seniors, and people using wheelchairs, strollers and in line 
skates. The inconsistent design in the area can be confusing to navigate. Some 
sections are accessed by motor vehicles such as delivery trucks, city service or 
emergency vehicles, and private cars. 
 
Transportation 2040 is a long-term strategic vision for the city that helps guide 
transportation and land use decisions and public investments. The plan sets long-term 
targets and includes policies and actions to help us reach them. Those targets include: 
 

• Making the majority of trips on foot, bike or transit 
• Eliminating fatalities from the transportation system 
 

Specifically related to South False Creek, Transportation 2040 aims to “…improve older 
segments of the Seawall to separate users, provide more space where feasible, reduce 
conflicts, and ensure an even, comfortable walking and riding surface.” (Appendix A) 

 
Related goals exist in other policy documents, including: 
 

• Park Board Strategic Framework - Parks and Recreation for All 
• Greenest City Action Plan - Access to Nature 
• Healthy City Strategy - Active Living and Getting Outside 
 

Project Goal and Objectives 
 
With this context, a Project Goal was established: 
 

To upgrade and improve safety of the All-Ages-and-Abilities (AAA) 
recreational facility on the South False Creek Seawall. 
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Following are the project’s Key Objectives: 
 

• Improve safety, comfort and capacity for all users 
o Prioritize walking path closest to the water 
o Manage cycling speeds on this recreational route 
o Reduce vehicle conflicts with people walking and cycling on the 

Seawall 
o Maintain access for emergency responders 

• Minimize and compensate for impacts on green space and trees 
• Consider incremental improvements through this project. Long-term 

improvements will be considered once city-wide solutions to address sea 
level rise are identified 

• Improve connections to and quality of the Seaside Bypass cycling route for 
faster cycling along Lamey’s Mill Road, Charleson, Moberly Road and 
Commodore Road 

• Respect the aesthetic and character that make each segment of the South 
False Creek Seawall unique 

 
Strategic Analysis  

 
The Seaside Greenway between Burrard Bridge and Cambie Bridge is 3 km in length 
and varies in width, surface treatment, configuration and adjacent land use along its 
length. It has been broken into seven distinct segments for the purposes of planning, 
public engagement and design, as shown in Figure 1.  
 

1. Creekside Drive: Burrard Bridge to West 1st Avenue 
2. West 1st Avenue to Anderson Street 
3. Sutcliffe Park: Anderson St to Alder Bay Walk 
4. Alder Bay Walk to Ironwork Passage 
5. Charleson Park: Ironwork Passage to Greenchain 
6. Greenchain to Stamps Landing 
7. Stamps Landing to Spyglass Place/Cambie Bridge 

 

 
 
Figure 1 – South False Creek Seawall segments  
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Based on experience and conditions on other sections of the Seaside Greenway and 
elsewhere in Vancouver, three key strategies were adopted to meet the project 
objectives. 
 

1. Separate people walking from people cycling 
• with a physical barrier where possible 
• with a paint line where space is constrained 

 
2. Widen the pathway to a minimum width of 6.0m (and wider if possible) 

with: 
• 3.0m minimum for walking 
• 3.0m minimum for cycling 

 
3. Encourage faster riders to use the Seaside Bypass 

 
The following pages describe the key changes recommended to address existing 
problematic conditions on the Seaside Greenway between Burrard Bridge and Cambie 
Bridge (i.e. South False Creek Seawall). The recommendations are described in more 
detail in Appendices B and C. 
 
Segment 1 - Creekside Drive: Burrard Bridge to West 1st Ave 
 
Creekside Drive is the only section of the Seaside Greenway between Vanier Park in 
Kitsilano and George Wainborn Park in Yaletown where people on bicycles share a 
roadway with regular vehicle traffic, in this case up to 2000 vehicles per day. The 
recommended changes will create a new protected two-way bike lane on the east 
(waterfront) side of the street by narrowing the existing roadway and sidewalk and 
making minor adjustments to on-street parking. The resulting walking path and bicycle 
path would each be 3.0m wide. 
 
The intersection of Creekside Drive and West 1st Avenue is the likely future junction of 
the Seaside and Arbutus Greenways and will be built to accommodate a future 
connection. 

 
Segment 2 - West 1st Ave to Anderson St 
 
This winding waterfront pathway is 6.2m wide and currently operates as a mixed-use 
path, with all path users sharing the same space. A painted centre-line will be added 
to separate people walking and people cycling, creating a 3.1m walking path at the 
water’s edge and a 3.1m cycling path on the land side. A similar treatment has 
recently been introduced east of the Cambie Bridge. The crossing at Anderson Street 
(Granville Island access) will be widened and also marked with separate walking and 
cycling paths. 

 
Segment 3 - Sutcliffe Park: Anderson St to Alder Bay Walk 
 
All recommendations for changes at Sutcliffe Park are subject to approval by the 
Board of Parks and Recreation. 
 
The existing path adjacent to Sutcliffe Park, at 4.6m, is not wide enough to 
accommodate both a 3.0m walking path and 3.0m cycling path. The recommended 
changes include widening the path to 6.0m, marking separate walking and cycling 
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paths and adding seating. In some places, flower beds will be relocated and additional 
seating, gathering places and wayfinding signs will be provided. 
 
Segment 4 (West) - Alder Bay Walk to Forge Walk 
 
As the path leaves Sutcliffe Park it returns to the water’s edge. On the southwest side 
of Alder Bay a row of cherry trees divides the 7.1m path unevenly. These trees are 
diseased and have heaved the pavement, making the path challenging or unusable for 
many. The proposed changes include widening the path slightly to 7.5m total and 
building a 1.5m median with new cherry trees planted in new optimal conditions, to 
create a 3.0m waterfront walking path and 3.0m cycling path. 
 
Where the path turns at the bottom of Alder Bay, the path will be widened from the 
current 4.0m to 5.0m, with 2.5m each for walking and cycling. This sub-standard path 
width is recommended so that a healthy grove of flowering cherry trees can be 
preserved. This will likely be the only location where the 3.0m minimum widths will 
not be met. 
 
On the southeast side of Alder Bay, people on bikes currently share a narrow roadway 
with local traffic on The Castings. Vehicles are permitted only southbound and are not 
permitted to stop on this narrow street. The same vehicular access is provided by 
Forge Walk immediately to the east. To be able to provide a car-free bike path, non-
emergency vehicle use of this one block of The Castings will be prohibited. The 
roadway and adjacent path will be rebuilt to provide 3.0m walking and cycling paths 
separated by a 1.5m median. Consequently, flagstone paving will be removed. 
Segment 4 (East) – Ironwork Passage 
 
East of Forge Walk, the existing walking path is 4.3m wide and follows the waterfront 
until it reaches a 2.0 m wide bridge structure which carries the path to the west end 
of Charleson Park. The bridge also provides access to Spruce Harbour Marina. A new 
3.0-4.5m wide walking path will be built at the waterfront and the bridge will be 
signed to better indicate that it is a public thoroughfare. Modifications to marina 
utility building on the street dedication will be required. 
 
People cycling east of Forge Walk currently share a narrow but very low volume 
roadway that provides the only ground-level vehicle access for a number of homes. 
This condition will be maintained , but flagstone will be replaced as required to create 
an accessible surface on the bike path, with specific treatment to incorporate urban 
design input. 
 
Where Ironwork Passage borders the west edge of Charleson Park, underground sewer 
and water services make this the only viable area for a new public washroom along 
this stretch of the Seaside Greenway. Staff will design and install accessible public 
washroom(s) either in Charleson Park or within the adjacent street dedication. 

 
Segment 5 – Charleson Park 

 
All recommendations for changes in Charleson Park are subject to approval by the 
Board of Parks and Recreation. 
 
The existing waterfront path on the north edge of Charleson Park is 4.6m wide and is 
currently shared by people walking and people cycling. The recommended 
improvement will designate this path as walking only and build a new 3.0m wide 
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parallel bike path that will run from Ironwork Passage to Greenchain. The existing 
community garden will be reconfigured with input from the community gardeners. 
Greenchain, another very quiet local street, will become part of the Greenway for 
people cycling, between the new path and Millbank. A narrow walking path will be 
added to connect the waterfront walking path to Greenchain. A split-rail fence will be 
built adjacent to the off-leash dog area in the park to separate dogs from path users. 
 
Segment 6 - Greenchain to Stamps Landing 
 
East of Charleson Park, the Greenway becomes an 8.3m wide path/street on Millbank. 
The walking path at the waterfront is separated by inconsistently placed aging 
benches and bollards from a roadway shared by people on bicycles and a few vehicles. 
The seating and other street furniture will be replaced and repositioned to create 
consistent walking and cycling paths. The flagstone surface will be replaced in the 
walking path and the cycling path, with specific treatment to incorporate urban design 
input. Flagstone in Leg-in-Boot Sqaure will not be affected and, where feasible and 
appropriate, areas of flagstone will be retained along Millbank. 
 
Bucketwheel is a short street that connects Millbank to Moberly Road. It allows limited 
access to vehicles that must exit via the bicycle path portion of the Greenway. 
Bucketwheel will be closed to non-emergency vehicles and a passenger loading zone 
created on Moberly to provide access to the two properties abutting Bucketwheel. 
Stamps Landing is the cul-de-sac at the north end of Moberly Road. Currently, the 
Greenway crosses the cul-de-sac and walking, cycling, and driving space is poorly 
defined. Following further work with adjacent stakeholders to refine the design (in 
2016), a new cycling path and a clear walking path will be built on the west side of the 
Stamps Landing cul-de-sac (in 2017). 
 
Segment 7 - Stamps Landing to Spyglass Place/Cambie Bridge 
 
This winding waterfront pathway is 6.2m wide and currently operates as a mixed-use 
path, with all path users sharing the same space. A painted centre-line will be added 
to separate people walking and people cycling, creating a 3.1m wide walking path at 
the water’s edge and a 3.1m cycling path on the land side. A similar treatment has 
recently been introduced east of the Cambie Bridge. 
 
Green Infrastructure  
 
The seven segments will be evaluated for green infrastructure tool application. 
Because each segment has a different context and concept design, each will be 
evaluated separately. In some cases, it is anticipated the design already incorporates 
best practices, and in others green infrastructure could be added to mitigate the 
additional impervious surface area being proposed. Detailed site investigation will 
need to be undertaken to evaluate the scope and extent of the applicable of the 
various green infrastructure tools.  
 
Pathway Lighting 
 
In addition to the specific modifications proposed for each segment, pathway lighting 
will be improved with a focus on under-lit areas as well as junctions and other 
potential conflict points. This project will serve as one of the pilot locations that will 
inform the City’s upcoming Outdoor Lighting Strategy. 
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Seaside Bypass 
 
Lamey’s Mill Road, Charleson, Moberly Road, Commodore Road, and Spyglass Place 
together form part of the Seaside Bypass, a bike route that parallels the Seaside 
Greenway. Vehicle speeds and volumes are too high for this bypass to be considered an 
All Ages and Abilities (AAA) route. A number of changes will be made along this route 
to improve comfort for people on bicycles. See Appendix C for details. Future 
consideration will be given to closing Charleson to all but bicycle and transit vehicles.  
 
Public Engagement 
 
On large and complex projects, Transportation staff conduct a three-stage public 
engagement process that comprises the following phases: 
 

1. Engage – work with stakeholder groups and/or the public to identify key 
issues, opportunities and potential solutions 

2. Consult – share preliminary solutions and design options with stakeholder 
groups and the public and gather detailed feedback 

3. Recommend – present recommended designs and proposed timelines that 
incorporate the feedback received through previous engagement phases to 
stakeholder groups and the public for further comment 

 
Public engagement on this project has been ongoing since 2013 and has involved local 
residents, City advisory committees and other groups, including: 
 

• Active Transportation Policy Council* 
• Canada Mortgage and Housing Corporation (Granville Island) 
• Charleson Park Community Garden Board* 
• Children, Youth and Families Advisory Committee* 
• Creekside Drive business owners 
• False Creek Elementary School* 
• False Creek South Neighbourhood Association* 
• Granville Island Business & Community Association* 
• HUB* 
• Persons with Disabilities Advisory Committee* 
• Seawall users (intercept survey) 
• Seniors Advisory Committee*  
• Stamps Landing/Leg-in-Boot Square business owners* 
• Transportation 2040 Stakeholder Advisory Group 
• Vancouver Fire and Rescue Services 
• Vancouver Public Space Network* 
• Women’s Advisory Committee* 

 
* represented on Temporary Focus Group 
 
Staff have heard from over 500 individuals and received over 1000 pieces of input. 
 
Key engagement events were: 

 
Background Research: 
 

Summer 2013 Seawall user survey to identify key issues (543 responses)  
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Summer 2014  South False Creek Seawall Study completed 
   (evaluated existing physical conditions) 

 
Engage:  
 

Summer 2015  Temporary Focus Group tour/meetings 
(representing 12 stakeholder groups) 

 
Consult: 

 
Autumn 2015 Consult: Temporary Focus Group meeting (12 stakeholder 

groups) 
Public open houses, Oct 4 & Oct 6 (~300 attendees) 
Public feedback survey (397 surveys completed) 
Meetings with individual stakeholders and organizations 

Recommend: 
 

Winter 2016 Temporary Focus Group meeting (12 stakeholder groups) 
 Public open houses, Jan 30 & Feb 2 (~250 attendees) 
 Public feedback survey (168 surveys completed) 
 Meetings with individual stakeholders and organizations 

 
This process has yielded strong support for nearly every element of the proposed 
design. Specifically, when asked in the Consult phase (Autumn 2015) about proposals 
for separating walking and cycling and about widening portions of the pathway for 
each of the segments: 
 

• 74 to 87% supported proposals for separating walking and cycling paths with 
paint and signs or with medians 

• 67 to 80% supported proposals to widen the existing walking and cycling 
pathway where needed to allow for separation 

 
Key issues revealed through public engagement are summarized below. 
 

• Existing conditions on the Seawall between Burrard Bridge and Cambie 
Bridge are uncomfortable for many people  

• Path is particularly congested in summer months 
• Slow cycling is welcome by most people; fast cycling should be redirected 

to the Seaside Bypass 
• Some people would like no bikes on the Seawall 
• Unique character and aesthetic of the neighbourhood should be respected 
• Amenities such as accessible public washrooms and water fountains are 

lacking 
• Flagstone path surfaces are uncomfortable for many and unusable for some, 

particularly those using wheelchairs or other mobility aids 
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Details regarding public engagement are provided in Appendix D. 
 
Public input has been invaluable in helping staff refine the designs for walking and 
cycling improvements. It has also led to two substantial components being added to 
the recommended scope of work: 
 

• Accessible public washroom (Recommendation C) 
• Selective replacement of existing flagstones with accessible walking and 

cycling surfaces (Recommendation D) 
 
These additions to the scope of the project are supported by City advisory committees 
(see Appendix E). 
 
Implementation 
 
The Seaside Greenway is busier with people walking and cycling in summer months 
and, accordingly, any construction activity will have less impact and be easier to 
execute if completed in the autumn through early spring period.  Additionally, some 
components of the proposed work involve moving and planting trees and other plants, 
which should be done when the plants are dormant in the winter. 
 
Construction of segments with limited expected construction impact on the existing 
pathway (e.g. segments 2 & 7) can begin shortly after approval. Work on other 
segments can begin when walking and cycling usage dips in early autumn, with 
segment 1, Creekside Drive, being the highest priority. Segments constrained by plant 
relocation should wait until late autumn. Most work is planned for 2016 and/or 2017 
construction.  
 
Subject to the approval of Recommendations C, public washroom construction is likely 
to be in 2018. Flagstone replacement, subject to the approval of Recommendations D, 
would be coordinated with adjacent construction to reduce disruption to Seawall 
users. 
Most of the proposed works can be completed on City street dedication but some 
proposed works are located on lands owned by federal government agencies (Segment 
1) or by the Province (Segment 4) and subject to lease arrangements involving third 
parties.  Some of the existing legal arrangements for public access and encroachments 
may require modification to achieve the preferred outcomes. 
 

Implications/Related Issues/Risk (if applicable)  
 

Financial  
 

The estimated total cost of all proposed work on the Seaside Greenway as 
described in this report is $9.4 million. The breakdown of the work and 
associated costs include:  
 

• Pathway modifications and construction - $5.5 million 
• Landscaping, incl. new and relocated trees - $0.7 million 
• Lighting upgrades - $1.7 million 
• New public washroom - $0.4million 
• Flagstone replacement - $1.1 million 
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The core components of the project are the pathway modifications, 
landscaping and lighting. These elements are best constructed together to 
minimize cost and disruption and have a combined estimated cost of $7.9 
million. The public washroom and selective flagstone replacement are more 
readily constructed independently. 

 
By segment, the breakdown of the work and associated costs (in millions) by 
segment and expected construction year is as follows: 
 
 Total 2016 2017 2018 

• Segment 1 $1.5 $1.5  - - 
• Segment 2 $0.3 $0.3  - - 
• Segment 3 $1.5 $0.5 $1.0 - 
• Segment 4 † $1.9 $0.6 $1.3 - 
• Segment 5 * $2.4 $0.8 $0.7 0.4 * 
• Segment 6 † $1.9  - $1.9 - 
• Segment 7 $0.3 $0.3  - - 
• Seaside Bypass $0.1 -  $0.1 - 

 
Total 

 
$9.4 

 
$4.0 

 
$5.0 

 
$0.4 

 
* includes accessible washrooms 
† includes flagstone replacement 
 

The funding sources for the recommended improvements include: 
 

• $3.2 million from the 2015-18 Capital Plan for the Active 
Transportation Corridors and Spot Improvement Program, subject to 
approval of the Capital Budgets, including $123,100 cost sharing 
funding from the TransLink Bicycle Infrastructure Capital Cost 
Sharing (BICCS) Regional Needs 

 
• $5.1 million from City-wide Development Cost Levies (DCLs) 

allocated to Parks and Open Spaces to increase the 2015-18 Capital 
Plan 

 
• $1.1 million from City-wide Development Cost Levies (DCLs) 

allocated to Engineering to increase the 2015-18 Capital Plan 
 

 
Cash flow spending of the project is anticipated to be $4.0 million in 2016, $5.0 
million in 2017 and $0.4 million in 2018. 
 
The inclusion of this project in the 2015-2018 Capital Plan will require an 
increase to the Capital Plan of $6.2 million. 
 

Environmental  
 

The walking and cycling path improvements will require the removal and 
replacement of 34 cherry trees and the removal of two other trees. In addition 
to the replaced trees, approximately 14 new trees will be planted as part of 
the work, yielding a net increase of 12 trees. 
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The design of the proposed improvements has avoided any impact to the 
marine environment. Where the path is to be widened and the existing path is 
adjacent to the water, all widening will be landward. Climate change and sea 
level rise studies may present future seaside pathway improvement 
opportunities should this section of seawall need to be raised or armoured in 
the future. 
 

CONCLUSION  
 
 This report presents a plan to upgrade the Seaside Greenway on the south shore of 

False Creek between the Burrard Bridge and Cambie Bridge to improve safety, comfort 
and capacity for all users. This will be achieved primarily by widening the path where 
it is currently narrower than 6.0m and by separating people cycling from people 
walking. The design has been developed, with input from over 500 residents and other 
stakeholders, to minimize impacts on green space, to respect existing character, and 
to improve walking and cycling connections to the Seaside Bypass and the future 
Arbutus Greenway. The proposed plans are broadly supported by engagement 
participants, and implementation of upgrades will be staged across the seven distinct 
segments with construction happening in 2016 through 2018. 

 
This report is written in conjunction with a companion report to the Board of Parks 
and Recreation addressing project-related issues in affected parks. 
 

 
* * * * * 
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Seawall Improvements (extracted from Transportation 2040, p73) 
 
Objective 
 
Vancouver’s system of waterfront paths for pedestrians and cyclists is cherished by both 
residents and visitors. Over the years, new additions have been built to progressively higher 
standards, and the paths are often filled with people on foot and bicycle, as well as in-line 
skates, skateboards, and other mobility aids. Many locations, particularly older stretches with 
only one shared surface, suffer from uneven surfaces, overcrowding, and increased conflicts 
among users. In the long term, the City will work to improve older segments of the Seawall to 
separate users, reduce conflicts and provide an even, comfortable walking and riding surface. 
 
Studies or Actions Completed 
 
Recently completed segments of the Seawall, such as those in Southeast False Creek and 
along the north shore of False Creek, have been designed both to separate users and to 
accommodate much higher volumes of users. The Vancouver Park Board recently approved the 
Stanley Park Cycling Plan, which identifies a range of potential improvements for the Seawall 
in Stanley Park to reduce conflicts between users. 
 
Next Steps 
 
The City will work with the Park Board, private developers, and other partners to deliver the 
improvements and ensure a consistent, integrated system around False Creek. A first step will 
be to assess current conditions for various forms of active transportation, and to identify 
existing and future issues of capacity, quality, comfort, accessibility, and conflict. We will also 
develop and implement a long-term investment strategy to prioritize improvements. Potential 
measures could include extending and realigning the seawall and associated paths to widen 
and/or separate cycling and walking facilities, providing safer crossings and improved 
separation from motor vehicle traffic, and upgrading and promoting parallel ‘bypass’ cycling 
routes. 
 
Relevant Existing Policy, Directions, and Programs 

Stanley Park Cycling Plan (2012) 
Downtown Transportation Plan (2002) 

 
Relevant Transportation 2040 Directions 

W 1.2. Provide generous, unobstructed sidewalks on all streets 
W 1.3. Make streets accessible for all people 
W 1.7. Make the city easy to navigate on foot 
W 2.2. Create public plazas and gathering spaces throughout the city 
C 1.1. Build cycling routes that feel comfortable for people of all ages and abilities 
C 1.4. Make the cycling network easy to navigate 
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Recommended Improvements, Segments 1 – 7 
 
The following pages summarize the recommendations to address existing problematic 
conditions on the Seaside Greenway between Burrard Bridge and Cambie Bridge (i.e. South 
False Creek Seawall), broken down by segment as follows: 
 

1. Creekside Drive: Burrard Bridge to W. 1st Ave 
2. W. 1st Ave to Anderson St 
3. Sutcliffe Park: Anderson St to Alder Bay Walk 
4. Alder Bay Walk to Ironwork Passage 
5. Charleson Park: Ironwork Passage to Greenchain 
6. Greenchain to Stamps Landing 
7. Stamps Landing to Spyglass Place/Cambie Bridge 

 
Seaside Bypass, Anderson Street to Spyglass Place 

 
The existing conditions and proposed changes for each segment are described in more detail 
in Appendix C. 
 
 
Segment 1 - Creekside Drive: Burrard Bridge to W 1st Ave 
 
Existing Condition: 

• Traffic volumes on Creekside Drive (800 vehicles/day west of Pennyfarthing Drive and 
2000 vehicles/day east of Pennyfarthing Drive) are too high for a shared AAA (All Ages 
and Abilities) bike route. 

 
Recommended Solution: 

• Develop a two-way protected cycling path on Creekside Drive by narrowing the 
roadway. 

• Retain most on-street parking. 
 
Key components of design: 

• 3.0m wide, two-way, raised, protected cycling path 
• New grass boulevard with replaced cherry trees between the cycling path and roadway 

east of Pennyfarthing Drive. 
• Existing paving stone surface on walking path and asphalt on cycling path. 
• Painted pavement markings and signage to clearly mark walking and cycling paths. 

 
 
Segment 2 - W 1st Ave to Anderson St 
 
Existing Condition: 

• Existing shared pathway is wide enough to provide separate walking and cycling paths. 
Visibility is limited in some areas. 

• Bollards and overgrown vegetation near public fish market present hazards around 
tight corner. 

• Anderson Street crossing is mixed-use for people walking and cycling. 
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Recommended Solution: 

• Reconfigure the sharp corner near the fish market on Island Park Walk. 
• Provide painted separation and signs to clearly mark walking and cycling paths. 
• Re-paint the crossing at Anderson Street to include separate crossings for people 

walking and cycling. 
 
Key components of design: 

• Existing 6.2m path maintained. 
• Pavement markings and signage to clearly mark walking and cycling paths. 
• 3.0m wide crosswalk and 3.0m wide bike crossing of Anderson St. 

 
 
Segment 3 - Sutcliffe Park: Anderson St to Alder Bay Walk 
 
Existing Condition: 

• The landscaping and narrow (4.6m), curved pathway limits visibility in this busy and 
popular area. 
 

Recommended Solution: 
• Widen pathway and provide painted separation and signage to clearly mark walking 

and cycling paths. 
 
Key components of design: 

• Pathway widened to 6.0m 
• Affected perennial plant beds relocated to adjacent locations along the path. 
• Pavement markings and signage to clearly mark walking and cycling paths. 

 
 
Segment 4 (West) - Alder Bay Walk to Forge Walk 
 
Existing Condition: 

• On Island Park Walk, the walking path is narrow and bumpy due to the heaving of 
paving stones by cherry tree roots. The walking and shared paths are difficult for 
people with mobility aids to navigate. Location of the cherry trees limits the ability to 
widen path. 

• At the junction of The Castings and Island Park Walk, the narrow pathway and existing 
placement of trees and bollards at the junction creates a challenging shared space for 
people walking and cycling. 

• On The Castings, flagstones are uneven and can be slippery with frost in winter 
providing an uncomfortable surface for people walking, cycling and using mobility 
aids. Shared space with vehicles increases potential for conflict between people 
walking, cycling and driving. 
 

Recommended Solution: 
• Widen pathway along Island Park Walk between Alder Bay Walk and The Castings, 

separating the walking and cycling paths with a new centre median. 
• Reconfigure and expand the green space at the junction of The Castings and Island 

Park Walk to allow for a wider pathway. 
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• Reconfigure the path layout and create a median separating the walking and cycling 
paths along The Castings. 

 
Key components of design: 

• On Island Park Walk: 
o Path widened to 7.5m, including new 1.5m wide central median with new 

cherry trees replacing existing diseased trees. 
o Existing pavers re-used on walking path and asphalt on cycling path. 

• At the junction of The Castings and Island Park Walk: 
o Path widened to 5.0m 
o 2.5m walking path and 2.5m cycling path separated by paint. 
o Existing cherry tree grove retained and new trees added. 
o Roadway closed and re-purposed for new green space. 

• On The Castings: 
o Existing 8.4m wide path narrowed to 7.5m. 
o 3.0m walking path and 3.0m cycling path separated by 1.5m median with 

benches, lighting, and vegetation. 
o Flagstone replaced with new asphalt cycling path and grass boulevard. 

• Emergency vehicle access maintained throughout. 
 
 
Segment 4 (East) – Ironwork Passage 
 
Existing Condition: 

• The foot bridge at the marina is not clearly marked as publicly accessible space. 
• On Ironwork Passage, flagstones are uneven and can be slippery with frost in winter 

providing an uncomfortable surface for people walking, cycling and using mobility 
aids. 
 

Recommended Solution: 
• Provide signage at entrances to the marina bridge indicating that it is open to the 

public as a walking path. 
• Work with stakeholders to make future improvements near the marina including: 

o Adding a new walking path to the existing green space 
o realigning the cycling path and relocating the seating area west of the marina 

 
 
Segment 5 - Charleson Park: Ironwork Passage to Greenchain 
 
Existing Condition: 

• Shared space and sharp turns through the marina loading area increase the potential 
for conflicts between people walking, cycling, and driving. 

• Existing shared pathway is too narrow to provide separate walking and cycling paths. 
Visibility is limited in some areas. 

• Lack of separation between off-leash dog area and existing path presents a safety 
hazard for dogs, their owners and people walking and cycling. 

• There is a lack of accessible public washroom in this area. 
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Recommended Solution: 

• Re-align cycling path at Spruce Harbour Marina to avoid the loading area. 
• Widen pathway from the marina to the community garden. Provide painted separation 

and signage to clearly mark walking and cycling paths. 
• Maintain existing path for walking only and create a new cycling path between trees 

and community garden as well as adjacent to the off-leash dog area. 
• Maintain existing path around Heather Point for walking only, create new cycling and 

walking paths along existing worn dirt path to Greenchain, and designate Greenchain 
as the bicycle route. 

• Identify a suitable and serviceable location to install an accessible public washroom 
near the west end of Charleson Park. 

 
Key components of design: 

• In about 90% of this segment, the existing 4.6m path becomes walking only and a new 
parallel 3.0m cycling path is created. 

• For a short section, the existing path is widened to 6.0m to accommodate separate 
3.0m walking and 3.0m cycling paths. 

• Some community garden amenities relocated. 
• Barrier introduced between paths and off-leash dog area. 

 
 
Segment 6 - Greenchain to Stamps Landing 
 
Existing Condition: 

• The separation provided by the existing bollards, benches and signage is unclear in 
places. 

• The existing road right-of-way and poorly defined space increases the potential for 
conflicts between people driving, walking, and cycling. 

• The laneway west of Stamps Landing is narrow and the existing design is confusing to 
navigate. 

• The shared and poorly defined space through the Stamp’s Landing cul-de-sac increases 
potential for conflicts between people driving, walking, and cycling. 

• Flagstones are uneven and can be slippery with frost in winter providing an 
uncomfortable surface for people walking, cycling and using mobility aids. Shared 
space with vehicles increases potential for conflict between people walking, cycling 
and driving. 
 

Recommended Solution: 
• Reconfigure the path layout and create a median separating the walking and cycling 

paths. 
• Limit vehicle traffic on the Seawall by designating Bucketwheel for walking and cycling 

only. 
• Reconfigure the laneway west of Stamps Landing. 
• Create a new cycling path and a clear walking path on the west side of the Stamp’s 

Landing cul-de-sac. Conduct further review and work with adjacent stakeholders to 
refine the design. 

 
Key components of design: 
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• 3.5m walking path and 3.5m cycling path. 
• Median with new or relocated benches and lighting. 

 
 
Segment 7 - Stamps Landing to Spyglass Place/Cambie Bridge 
 
Existing Condition: 

• Existing shared pathway is wide enough to provide separate walking and cycling paths. 
• Visibility is limited in some areas. 

 
Recommended Solution: 

• Provide painted separation and signage to clearly mark walking and cycling paths. 
 
Key components of design: 

• Existing 6.2m path maintained. 
• Pavement markings and signage to clearly mark walking and cycling paths. 

 
 
Seaside Bypass – Lamey’s Mill, Charleson, Moberly and Commodore Roads 
 
Existing Condition: 

• A series of connected streets where people on bicycles share the roadway with over 
2000 vehicles per day. 
 

Recommended Solution: 
• Provide signage to improve key connections between the Seaside Greenway/Seawall 

and the Seaside Bypass at several locations: 
• Old Bridge Walk 
• The Castings 
• Greenchain /Ferry Row and Millyard 
• Moberly Road from Stamps Landing 
• Spyglass Place 

• Provide paint, signage and minor concrete work to clarify movements and improve 
cycling comfort at key intersections: 

• Lamey’s Mill Road and Alder Crossing 
• Moberly Road and Charleson 
• Commodore Road and Moberly Road 
• Lamey’s Mill Road and Charleson 

 
 
Future Considerations 
 
A number of issues were identified for future consideration and are documented segment by 
segment in Appendix C. The most significant of these are listed below. 
 

1. Improve path between Creekside Drive and Burrard Bridge as part of future 
redevelopment of adjacent properties and future work  at Burrard Civic Marina. 
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2. Monitor effectiveness of improvements at Anderson Street crossing and consider 
installing a traffic light to clarify right of way. Work with Granville Island (CMHC) to 
improve access to the island for people using all modes of transportation along 
Anderson Street, consistent with their upcoming transportation plan. 

3. Work with Granville Island (CMHC) to improve access to the island for people walking 
and cycling, consistent with their upcoming transportation plan. Consider interim and 
longer-term solutions including improved path connections at Sutcliffe Park. 

4. Improve Seaside Bypass connections to Burrard Bridge and York Bikeway. 
5. Improve connections between the Seaside Greenway, the Laurel Land Bridge, and the 

Seaside Bypass route. 
6. Close Charleson between School Green and Moberly Road to vehicle traffic while 

maintaining access for transit vehicles and people on bikes. 
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Consultation Summary Report 
 
Stakeholder and public consultation for the South False Creek (SFC) Seawall project took 
place in three phases following background research: 
 
Background: Seawall user intercept survey and Seawall Study (August 2013) 
Phase 1 – Engage: Key issues, opportunities and potential solution development (June 2015) 
Phase 2 – Consult: Proposed solutions and design options (Sept-Oct 2015) 
Phase 3 – Recommend: Recommended designs (Jan-Feb 2016) 
 
 
Background (August 2013) 
 
In August 2013, staff conducted a user intercept survey on three dates at three different 
locations along the SFC Seawall. The purpose of the survey was to collect information on how 
people use this section of the seawall, identify challenges faced, and gather ideas for 
potential solutions to address these challenges. The survey had a total of 543 respondents. 
 
Communications Products 
 
Communications  
Products Quantity Details 

Notification postcards 2180 Mailed to area residents, hand-delivered to 
housing co-ops and businesses 

 
Consultation Activities 
 
Consultation  
Activities Details Participants 

Intercept Survey 

3 dates: 
Aug 13, 2013 (12-5pm) 
Aug 15, 2013 (4-8pm) 
Aug 17, 2013 (12-5pm) 

3 locations (each date): 
Charleson Park 
Island Park Walk at Shorepine Walk 
Vanier Park 

543 responses 

Project Website vancouver.ca/seawall N/A 
Social Media 1 post on the BikeVancouver Facebook page 2085 reached 

Email/Phone Comments  Received through seawall@vancouver.ca,  
3-1-1, and individual project staff ~50 contacts 

 
Key themes 
 
Key themes heard through the intercept survey include:   
 

• The unique character and relaxed recreational atmosphere of this section of the 
Seawall should be maintained; 

• There are safety concerns that must be urgently addressed; 

mailto:seawall@vancouver.ca
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• Separating walking and cycling paths is the only way to minimize or avoid conflicts 
between users; 

• Strong desire not to turn this section of the Seawall into a commuter cycling route; 
• Support for directing faster cycling onto the Seaside Bypass route; and 
• Need for enforcement of speed limits, bylaws (bells, etc.) on this section of seawall, 

and to provide more education to people walking and cycling.  
 
 
Phase 1 – Engage: Temporary Focus Group (June 2015 – January 2016) 
 
In May 2015, staff reached out via letter and email to several stakeholder groups to form a 
Temporary Focus Group (TFG) to provide input throughout the design process. The final list of 
member organizations is included below. 
 
The TFG worked with City and Park Board staff during the Engage phase to identify issues 
along the SFC Seawall and develop solutions. Members also shared information about the 
project with their networks and encouraged participation in the wider public consultation 
process. Staff met with the TFG prior to the launch of the Consult and Recommend phases to 
give members a chance to provide early feedback on materials. 
 
The TFG met a total of 5 times: 

• Introductory meeting and project background: June 4, 2015 
• SFC Seawall walking tour and issue identification: June 11, 2015 
• Design solution workshop: June 13, 2015 
• Pre-Consult Open House meeting: September 24, 2015 
• Pre-Recommend Open House meeting: January 20, 2016 

 
Organizations 

False Creek South Neighbourhood Association 

Granville Island Business & Community Association 

Stamps Landing/Leg-In-Boot Square Businesses 

False Creek Elementary School 

Charleson Park Community Garden 

HUB 

Vancouver Public Space Network 

Women's Advisory Committee 

Persons with Disabilities Advisory Committee 

Children, Youth and Families Advisory Committee 

Active Transportation Policy Council 

Seniors Advisory Committee 
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Phase 2 – Consult: (October 2015) 
 
In October 2015, staff presented key issues and preliminary solutions to the public that were 
based on the work done with the Temporary Focus Group. Where possible, design options 
were presented for consideration. 
 
A detailed feedback survey was available at two open houses and online. Respondents were 
asked to indicate whether they felt that each proposed solution presented in the display 
materials would improve conditions on the Seawall. Space was provided for written comments 
for each of the seven segments and for the Seaside Bypass route. Additional comments were 
submitted via email and 3-1-1. 
 
Staff also met with and presented materials to several stakeholder groups and civic advisory 
committees. 
 
Communications Products 
 
Communications  
Products Quantity Details 

Notification postcards 5740 

Mailed to area residents and businesses, 
hand-delivered to multi-family lobbies and 
community bulletins, distribution by TFG 
members 

Project email listserv ~60  
Advertisements 2 Vancouver Courier, Georgia Straight 
 
Consultation Activities 
 
Consultation  
Activities Details Participants 

Public Open House 
2 open houses 
Sun, Oct 2 – Granville Island Hotel 
Tues, Oct 4 – Vancouver Maritime Museum 

296 participants 

Feedback Survey Completed at open houses and online (Oct 8-
30, 2015) 396 responses 

Project Website vancouver.ca/seawall 
2164 page views 
(Sept 24 – Oct 30, 
2015) 

Social Media 8 posts on the BikeVancouver Facebook page 4541 reached 

Meetings with 
Stakeholder Groups and 
Advisory Committees 

Vancouver Fire & Rescue Services 
False Creek South Neighbourhood Assoc. 
SFC Seawall Temporary Focus Group 
T2040 Stakeholder Advisory Group 
Active Transportation Policy Council 
Persons with Disabilities Advisory Committee 
Seniors Advisory Committee 
Women’s Advisory Committee 
Charleson Park Community Garden Board 

150 participants 

Email/Phone Comments  Received through seawall@vancouver.ca,  
3-1-1, and individual project staff 15 contacts 

Letters/Formal HUB 2 letters 

mailto:seawall@vancouver.ca
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Submissions False Creek South Neighbourhood Assoc. 

Active Transportation Policy Council 
1 civic advisory 
committee 
motion 

 
Key Themes 
 
Key themes heard during the Consult phase of stakeholder and public consultation include:   

• Strong support for separation of walking and cycling paths, and for widening the 
existing pathway where needed to allow for separation; 

• Preference for slow cycling on the Seawall with faster cycling redirected to the 
Seaside Bypass cycling route; 

• The unique character and aesthetic of the neighbourhood should be respected; 
• The perennial flower beds along the path in Sutcliffe Park are highly valued; and 
• Amenities such as accessible public washrooms and water fountains are lacking. 

 
 
Phase 3 – Recommend: (January – February 2016) 
 
In late January and February 2016, staff presented recommended designs and an updated 
timeline to the public. 
 
A feedback survey was available at two open houses and online. Respondents were asked to 
provide written comments on the overall project and, if they wished, for each of the seven 
segments and the Seaside Bypass route. Additional comments were submitted via email and 3-
1-1. 
 
Staff also met with and presented materials to stakeholder groups and civic advisory 
committees. 
 
Communications Products 
 
Communications  
Products Quantity Details 

Notification postcards 5500 

Mailed to area residents and businesses, 
hand-delivered to multi-family lobbies and 
community bulletins, distribution by TFG 
members 

Project email listserv 216  
Advertisements 2 Vancouver Courier, Georgia Straight  
 
Consultation Activities 
  
Consultation  
Activities Details Participants 

Public Open House 
2 open houses 
Sat, Jan 30 – Granville Island Hotel 
Tues, Feb 2 - CityStudio 

247 participants 

Feedback Survey Available at public open houses and online 
(Jan 21-Feb 19, 2016) 168 responses 

Project Website vancouver.ca/seawall 2121 page views 
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(Jan 21 – Feb 24, 
2016) 

Social Media 6 posts on the BikeVancouver Facebook page 1199 reached 

Meetings with 
Stakeholder Groups and 
Advisory Committees 

SFC Seawall Temporary Focus Group 
Pennyfarthing Development Corp 
Harbour Cove Strata 
False Creek South Neighbourhood Assoc. 
Central 1 Credit Union 

35 participants 

Email/Phone Comments  Received through seawall@vancouver.ca,  
3-1-1, and individual project staff 27 contacts 

Letters/Formal 
Submissions 

Vancouver Public Space Network 
False Creek South Neighbourhood Assoc. 
Persons with Disabilities Advisory Committee 
Women’s Advisory Committee 

2 letters 
2 civic advisory 
committee 
motions 

 
Key Themes 
 
Key themes heard during the Recommend phase of stakeholder and public consultation 
include:   

• Strong support for separation of walking and cycling paths, and for widening the 
existing pathway where needed to allow for separation; 

• Strong concerns about the safety and comfort of the flagstone surfacing in Segments 4 
and 6, and support for replacing with a surface that is safer for all users, and 
particularly those with disabilities;  

• Preference for slow cycling on the Seawall with faster cycling redirected to the 
Seaside Bypass cycling route; 

• Strong support for the installation of an accessible public washroom near Charleson 
Park; 

• Concerns regarding removal of vehicle access to The Castings; and 
• Concerns regarding impacts to vehicle movement and loading on Creekside Drive. 

mailto:seawall@vancouver.ca
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Advisory Committee Motions 
 
 
Active Transportation Policy Council 
 
On November 18, 2015 the Active Transportation Policy Council passed the following motion: 
 
MOVED by Peggy Harowitz 
SECONDED by Lisa Slakov 
 
WHEREAS 
 

1. The South False Creek Seawall is a valued amenity to residents and visitors to the City. 
2. Use of the South False Creek Seawall has steadily increased since it was constructed to 

the point of there being more and more potential conflicts between users due to user 
volume, especially during the peak periods of weekends and in the summer. 

3. Active Transportation users of the seawall encounter problems with the current design, 
such as poor sightlines, uneven pavement and blind corners. 

4. All users of the seawall benefit from certain amenities, such as water fountains, 
seating areas, and public washrooms, the latter in particular which are lacking. 

5. Other newer sections of the seawall function better than the South False Creek section 
from an active transportation user perspective. 

 
THEREFORE BE IT RESOLVED THAT the Active Transportation Policy Council supports in 
principle updates to the South False Creek Seawall as laid out by City staff in its October 2015 
public consultation, using the following guiding principles in its final proposals: 
 

• Pedestrian paths and other active transportation user paths being separated where 
space allows; 

• The existing paving stone be replaced by a smoother surface such as asphalt as a 
smoother surface is more easily navigable by active transportation users; 

• That different surfaces be used for pedestrian paths and other active transportation 
user paths to differentiate the two more easily for users; 

• Slow cycling be encouraged on the seawall, and that faster cyclists be encouraged to 
use the Seaside Bypass Route by not only improving directional signage, but also by 
improving the safety conditions on the  Bypass, to make the alternative a real option 
for more people on bikes; 

• City staff continue to review the proposals for sections of the seawall where it 
intersects with road rights-of-way, most specifically the cul-de-sac on Moberly Road 
near Stamp’s Landing and the crossing at Anderson Road, to minimize conflicts 
between cars and people on the seawall; 

• Amenities be provided to seawall users, such as a variety of seating, water fountains, 
public washrooms and bike racks; and 

• Access to the seawall be addressed more comprehensively in future plans. 
 
CARRIED UNANIMOUSLY 
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Persons with Disabilities Advisory Committee 
On January 21, 2016 the Persons with Disabilities Advisory Committee passed the following 
motion: 
 
MOVED by Jacques Corteau  
SECONDED by Cathy Browne 
 
WHEREAS 
 

1. It is important that people in Vancouver have opportunities to get outdoors for 
exercise, and the planned improvements to the South False Creek Seawall will 
increase these opportunities for all; 

2. The South Seawall is flat and largely accessible, presenting a great opportunity for 
persons with disabilities to get out, exercise, and socialize; 

3. Persons of all ages with disabilities need a surface that is safe to walk on, and 
flagstones on parts of the pedestrian pathway do not meet this requirement; 

4. There are no public toilets on the South Seawall, and persons with disabilities cannot 
readily find accessible alternatives. 

 
THEREFORE BE IT RESOLVED THAT the Persons with Disabilities Advisory Committee 
recommends that Council approve the South False Creek Seawall Improvement Project, 
subject to the following: 
 

a) Replacing flagstone surfaces on the pedestrian pathways with a surface that is safe for 
people of all ages with disabilities, and 

b) Installing a public accessible toilet to enable the full enjoyment of South False Creek 
by everyone. 

 
CARRIED UNANIMOUSLY 
 
 
Women’s Advisory Committee 
 
On March 15, 2016 the Women’s Advisory Committee passed the following motion: 
 
MOVED by Erin Arnold 
SECONDED by Rhonda Sherwood 
  

THAT the Women’s Advisory Committee supports the motion approved by the Active 
Transportation Policy Council at its meeting on November 18, 2015, regarding upgrades 
to South False Creek Seawall, and the recommended guiding principles as set out in 
the motion. 

 
CARRIED UNANIMOUSLY 
 
 
 


